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Hold periodic meetings and/or Bi-Weekly as

conference calls with EPA to discuss need:

404 assumption activities, progress

updates, ssistance needs,

melines to assist

development and submittal of an

approvable assumption package.

Prepare overall framework of Completed 404 Assumption Timeline

activities with timeline to be
undertaken for completing 404
assumption package.

A

5

Conduct stakeholder process
utilizing facilitated workgroups to

engage full range of interests in 1/15/2019 Roadmap Document (Feasibility Study)
program development. Invite EPA
participation as appropriate.
Conduct formal rulemaking process. | 4/15/19 Draft Rule for stakeholder review
6/15/19 Second Draft Rule for stakeholder review
Multiple agency coordination and 12/15/19 Draft EPA/ADEQ M
development of MOA's including 3/15/20 Final EPA/ADEQ MO
but not limited to with US&ACOE and
USEPA.
Prepare program submittal package 12/1/19 Draft Program Description
that includes program description, 03/15/20 Draft Attorney General Certification
signed MOAs, Attorney General 5/5/20 Final Submittal Package from Governor to EPA
Certification.
Semi-annual update Semi-annual ADECGwill send EPA internal proj_ect management artifactsthat

details the status of the project. |
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